ABC, Inc,
Field Development Project
P.O. No. 123-XYZ

Huly | __ August | September | October
ID | Task Name Duration | 7715 | 7022 | 7/29 | @&/5 | 812 | &8 | 826 | &2 | o9 | oM6 | 923 | 30 | 107 | 10114
1 |Foam Hose Reels 65 days —
2 Dasign 24 days —
3 Design 9.days & D
4 Submit to Client for Review 1 day I 4’
= 5_ Pickup Cliant Comments 3 days l“l-ﬁ
B Issue Shop Traveler 1 day | I.... i*
T Procuremeant 20 days #
B Order Long Lead ltems 20 days T —
8 Crrder Raw Material 4 days Ly & 4 l |
10 Foam Hose Reel Fabrication 38 days ﬁ
11 Cul & Prep Stand Steel 3 days e 1
12 | Fit Up Stands 4 days ,_.-. :
13 Weld Oul Stands 5 days x- &
14 Galvanize Stands 7 days ;_“
15 Paint Stands & Hose Reels 5 days |-h-‘r__¢ H
_1E_ Assemble Hose Reels G days [; ’__‘—I
|
17 Final Assembly 4 days L rﬁ £
— | i g |
18 Hydratest Z days N
18 | Final Inspection 1 day '}T;I |
20 Prep For Shipment 1 day 1
21 Ex-Works Shipment Deer Park, TX 0 days 1|}f1g
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